

Project Name	Dunfermline Retail Park
Contract Ref	JOB-2026-0046
To (Client)	McLaughlin & Harvey
Variation No.	VAR-002
Date of Issue	29th July 2026
From (Contractor)	—

NOTIFICATION

We hereby submit the following variation to the contract works for your instruction and agreement:

Variation	Out-of-sequence works to accommodate M&E plant
Instructed By	project_manager
Instruction / Clause Ref	Clause 5.1
Status	Rejected

SCOPE OF THE VARIATION

Roof-mounted plant deck relocated by the M&E contractor requiring re-detailing and out-of-sequence working around the new penetrations.

Signed: James (for the Contractor)

Client Signature: